
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 08/30/2001

ESTIMATE SUMMARY 09:59:50

CONTID: C12018         ESTIMATE NO: 0005 PROG 1998

PCN: 12018-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

HAYMAKER GOLF COURSE - SOUTH PERCENT TIME:

PROJECT NO: STR 131A-024                  

HAYMAKER GOLF COURSE - SOUTH

NAME OF ROAD: SH 131

PROJECT COUNTIES: ROUTT

CONTRACTOR:

CONNELL RESOURCES INCORPORATED PAY PERIOD ENDING 08/30/2001 DATE TIME STARTED 10/23/2000

7785 HIGHLAND MEADOWS PARKWAY DATE LET 09/14/2000 DATE WORK BEGAN 10/23/2000

SUITE 100 DATE AWARDED 09/29/2000 DATE TIME STOPPED 05/22/2002

 DATE CONTRACT EXECUTED 10/18/2000 DATE ACCEPTED 05/22/2002

FORT COLLINS CO 80528     970-223-3151 DATE NOTICE TO PROCEED 10/23/2000

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,288,472.75 PARTICIPATING $ $ 890,118.78

AWARD PROJECT AMT: 4,186,165.39 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -12,631.78

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

60.00

WORK DAYS

WORK DAYS

50.93%

2,594,927.44

890,118.78

890,118.78

877,487.00

$

$

$

$

2,693,545.31

0.00

2,693,545.31

0.00

2,693,545.31

-38,603.18

0.00

2,654,942.13

0.00

AMOUNT DUE 2,654,942.13 877,487.00

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 877,487.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

93.0 TIME ALLOW: 155

ORIG TIME ALLOW: 130
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PCN: 12018-BID    ESTIMATE RUN 08/30/2001

PROJECT: STR 131A-024                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:59:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF PIPE 39.000

10.000

202-00033  
 

57.000

EACH

800.00000 39,200.0049.000

8,000.00

0010 REMOVAL OF DELINEATOR 53.000

23.000

202-00090  
 

101.000

EACH

10.00000 760.0076.000

230.00

0015 REMOVAL OF GROUND SIGN 20.000

3.000

202-00810  
 

34.000

EACH

65.00000 1,495.0023.000

195.00

0020 *REMOVAL OF FENCE 6,294.000

615.000

202-01000  
 

11,017.000

M   

1.45000 10,018.056,909.000

891.75

0025 UNCLASSIFIED EXCAVATION (SPECIAL) 258.000

0.000

203-00040  
 

333.500

M3  

20.00000 5,160.00258.000

0.00

0030 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 19,997.101

17,697.780

203-00060  
 

48,413.112

M3  

7.80000 294,020.0737,694.881

138,042.68

0035 BACKHOE (LANDSCAPING) 46.000

0.000

203-01515  
 

168.500

HOUR

125.00000 5,750.0046.000

0.00

0040 DOZING (LANDSCAPING) 66.250

0.000

203-01555  
 

111.250

HOUR

110.00000 7,287.5066.250

0.00

0045 TRUCK (DUMP) 0.000

0.000

203-01582  
 

131.100

HOUR

75.00000 0.000.000

0.00

0050 FRONT END LOADER (RUBBER TIRED) 16.000

0.000

203-01590  
 

63.000

HOUR

105.00000 1,680.0016.000

0.00

0055 LABORER 0.000

0.000

203-02330  
 

99.500

HOUR

29.00000 0.000.000

0.00
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PCN: 12018-BID    ESTIMATE RUN 08/30/2001

PROJECT: STR 131A-024                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:59:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 STRUCTURE EXCAVATION 574.141

43.220

206-00000  
 

728.396

M3  

1.00000 617.36617.361

43.22

0065 TOPSOIL 1,279.000

301.000

207-00205  
 

11,053.480

M3  

11.00000 17,380.001,580.000

3,311.00

0070 WETLAND TOPSOIL 6,453.900

879.900

207-00305  
 

10,488.300

M3  

9.00000 66,004.207,333.800

7,919.10

0075 EROSION LOG 4,743.600

639.100

208-00005  
 

7,020.100

M   

15.00000 80,740.505,382.700

9,586.50

0080 RESET MAILBOX STRUCTURE (TYPE 1) 0.000

0.000

210-00011  
 

2.000

EACH

250.00000 0.000.000

0.00

0085 RESET MAILBOX STRUCTURE (TYPE 2) PER LETTER DATED 
12-10-01, ITEM NOT USED

0.000

0.000

210-00012  
 

0.000

EACH

350.00000 0.000.000

0.00

0090 RESET GROUND SIGN 0.000

0.000

210-00810  
 

1.000

EACH

250.00000 0.000.000

0.00

0095 *RESET GATE PER LETTER DATED 12-10-01, ITEM NOT USED 0.000

0.000

210-01011  
 

0.000

EACH

600.00000 0.000.000

0.00

0100 *SEEDING (NATIVE) 0.000

0.000

212-00006  
 

13.110

HA  

975.00000 0.000.000

0.00

0105 *SEEDING (WETLANDS) PER LETTER DATED 12-10-01, ITEM 
NOT USED

0.000

0.000

212-00028  
 

0.000

HA  

1,200.00000 0.000.000

0.00

0110 *MULCHING (WEED FREE) 0.000

0.000

213-00003  
 

13.110

HA  

850.00000 0.000.000

0.00
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PCN: 12018-BID    ESTIMATE RUN 08/30/2001

PROJECT: STR 131A-024                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:59:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *MULCH TACKIFIER 0.000

0.000

213-00061  
 

2,177.000

KG  

5.75000 0.000.000

0.00

0120 AGGREGATE BASE COURSE (CLASS 3) 0.000

57,994.340

304-03000  
 

72,592.870

T   

8.40000 487,152.4657,994.340

487,152.46

0125 AGGREGATE BASE COURSE (CLASS 6) 1,480.580

0.000

304-06000  
 

27,254.960

T   

14.30000 21,172.291,480.580

0.00

0130 AGGREGATE BASE COURSE (SPECIAL) 0.000

0.000

304-09014  
 

1,482.330

T   

16.30000 0.000.000

0.00

0135 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 302.420

25.290

403-00720  
 

327.710

T   

200.00000 65,542.00327.710

5,058.00

0140 HOT BITUMINOUS PAVEMENT (GRADING SX) (75) 940.130

0.000

403-34701  
 

25,095.840

T   

30.50000 28,673.97940.130

0.00

0145 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-34) 44.440

0.000

411-03355  
 

1,321.890

T   

280.00000 12,443.2044.440

0.00

0150 EMULSIFIED ASPHALT (SLOW-SETTING) 76.530

0.000

411-10255  
 

8,869.130

L   

0.30000 22.9676.530

0.00

0155 LIQUID ASPHALTIC MATERIAL (MC-70) PER LETTER DATED 
12-10-01, ITEM NOT USED

0.000

0.000

411-21020  
 

0.000

L   

0.42000 0.000.000

0.00

0160 600 MM REINFORCED CONCRETE PIPE 52.000

0.000

603-01240  
 

52.000

M   

160.00000 8,320.0052.000

0.00

0165 *END POST 20.000

2.000

607-00005  
 

114.000

EACH

140.00000 3,080.0022.000

280.00
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PCN: 12018-BID    ESTIMATE RUN 08/30/2001

PROJECT: STR 131A-024                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:59:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *CORNER AND LINE BRACE POST 10.000

0.000

607-00010  
 

49.000

EACH

165.00000 1,650.0010.000

0.00

0175 *FENCE BARBED WIRE WITH TREATED WOODEN POSTS 2,882.000

280.000

607-01100  
 

10,873.000

M   

4.75000 15,019.503,162.000

1,330.00

0180 *FENCE COMBINATION WIRE WITH TREATED WOODEN POSTS 0.000

367.000

607-11300  
 

517.000

M   

6.10000 2,238.70367.000

2,238.70

0185 *4.8 METER GATE (SPECIAL) 1.000

0.000

607-60117  
 

4.000

EACH

1,350.00000 1,350.001.000

0.00

0190 DELINEATOR (TYPE I) 0.000

0.000

612-00001  
 

130.000

EACH

12.50000 0.000.000

0.00

0195 *50 MM ELECTRICAL CONDUIT 0.000

0.000

613-00200  
 

23.550

M   

65.00000 0.000.000

0.00

0200 *PULL BOX (SPECIAL) 0.000

0.000

613-07000  
 

2.000

EACH

250.00000 0.000.000

0.00

0205 SIGN PANEL (CLASS I) 0.000

0.000

614-00011  
 

16.500

M2  

255.00000 0.000.000

0.00

0210 STEEL SIGN POST (U-2) 0.000

0.000

614-00200  
 

8.400

M   

35.00000 0.000.000

0.00

0215 STEEL SIGN POST (50 MM ROUND) 0.000

0.000

614-01502  
 

67.800

M   

48.00000 0.000.000

0.00

0220 STEEL SIGN POST (65 MM ROUND) (SLIPBASE) 0.000

0.000

614-01552  
 

22.000

M   

130.00000 0.000.000

0.00
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PCN: 12018-BID    ESTIMATE RUN 08/30/2001

PROJECT: STR 131A-024                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:59:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *LOOP DETECTOR WIRE 0.000

0.000

614-72875  
 

241.720

M   

20.00000 0.000.000

0.00

0230 600 MM SLIDE HEADGATE (1200 MM FRAME) 0.000

0.000

615-22404  
 

2.000

EACH

1,750.00000 0.000.000

0.00

0235 IRRIGATION DIVERSION STRUCTURE PER LETTER DATED 
12-10-01, ITEM NOT USED

0.000

0.000

615-65005  
 

0.000

L S 

2,000.00000 0.000.000

0.00

0240 450 MM PLASTIC SIPHON PIPE 34.300

4.140

616-23180  
 

38.440

M   

550.00000 21,142.0038.440

2,277.00

0245 450 MM CULVERT PIPE 292.430

35.680

617-00018  
 

426.380

M   

140.00000 45,935.40328.110

4,995.20

0250 600 MM CULVERT PIPE 667.820

25.280

617-00024  
 

718.150

M   

160.00000 110,896.00693.100

4,044.80

0255 750 MM CULVERT PIPE 32.790

0.000

617-00030  
 

40.710

M   

255.00000 8,361.4532.790

0.00

0260 900 MM CULVERT PIPE 114.690

0.000

617-00036  
 

159.130

M   

190.00000 21,791.10114.690

0.00

0265 1050 MM CULVERT PIPE 36.860

0.000

617-00042  
 

36.860

M   

210.00000 7,740.6036.860

0.00

0270 1200 MM CULVERT PIPE 56.910

18.570

617-00048  
 

75.480

M   

255.00000 19,247.4075.480

4,735.35

0275 *CONSTRUCTION SURVEYING 0.645

0.133

625-00000  
 

1.000

L S 

125,000.00000 97,250.000.778

16,625.00
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PCN: 12018-BID    ESTIMATE RUN 08/30/2001

PROJECT: STR 131A-024                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:59:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *MOBILIZATION 0.600

0.400

626-00000  
 

1.000

L S 

120,000.00000 120,000.001.000

48,000.00

0285 *PAVEMENT MARKING PAINT 68.140

0.000

627-00001  
 

1,817.010

L   

7.00000 476.9868.140

0.00

0290 *SURVEY MONUMENT (TYPE 1) 73.000

0.000

629-01001  
 

75.000

EACH

35.00000 2,555.0073.000

0.00

0295 *SURVEY MONUMENT (TYPE 2) 9.000

0.000

629-01002  
 

9.000

EACH

35.00000 315.009.000

0.00

0300 *FLAGGING 4,054.500

1,858.500

630-00000  
 

9,358.000

HOUR

28.00000 165,564.005,913.000

52,038.00

0305 *PILOT CAR OPERATION 0.000

0.000

630-00001  
 

233.500

HOUR

43.00000 0.000.000

0.00

0310 *TRAFFIC CONTROL SUPERVISOR 67.000

28.000

630-00002  
 

145.000

DAY 

375.00000 35,625.0095.000

10,500.00

0315 *TRAFFIC CONTROL INSPECTION 30.000

7.000

630-00007  
 

69.000

DAY 

160.00000 5,920.0037.000

1,120.00

0320 *FLASHING BEACON (PORTABLE) 1.000

0.000

630-80001  
 

2.000

EACH

1,500.00000 1,500.001.000

0.00

0325 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 2.000

0.000

630-80336  
 

4.000

EACH

400.00000 800.002.000

0.00

0330 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 2.000

0.000

630-80341  
 

5.000

EACH

100.00000 200.002.000

0.00
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PCN: 12018-BID    ESTIMATE RUN 08/30/2001

PROJECT: STR 131A-024                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:59:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 32.000

0.500

630-80342  
 

68.000

EACH

150.00000 4,875.0032.500

75.00

0340 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 3.000

0.000

630-80343  
 

6.000

EACH

165.00000 495.003.000

0.00

0345 *DRUM CHANNELIZING DEVICE 125.000

0.000

630-80360  
 

250.000

EACH

60.00000 7,500.00125.000

0.00

0350 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 2.000

0.000

630-80363  
 

4.000

EACH

70.00000 140.002.000

0.00

0355 CONCRETE BARRIER (TEMPORARY) 297.200

0.000

630-80370  
 

594.400

M   

45.00000 13,374.00297.200

0.00

0360 *TRAFFIC CONE 50.000

0.000

630-80380  
 

100.000

EACH

15.00000 750.0050.000

0.00

0365 IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 
(TEMPORARY) 

2.000

0.000

630-85006  
 

4.000

EACH

4,700.00000 9,400.002.000

0.00

0370 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0375 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70020  
 

4,660.800

EACH

1.00000 0.000.000

0.00

0380 F/A OJT PILOT PER LETTER DATED 12-10-01, ITEM NOT USED 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0385 F/A QUALITY INCENTIVE PAYMENT 0.000

0.000

700-70025  
 

48,296.090

F A 

1.00000 0.000.000

0.00
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PCN: 12018-BID    ESTIMATE RUN 08/30/2001

PROJECT: STR 131A-024                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:59:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 F/A ESB PROGRAM PER LETTER DATED 12-10-01, ITEM NOT 
USED

0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0435 RIPRAP (SPECIAL) MCR LINE # 1 ADDED ITEM FOR RIPRAP 
-CO 2

219.720

699.450

506-00013  
 

1,123.780

T   

26.61000 24,459.11919.170

18,612.36

0440 REM PAVEMENT MARKING ADDED ITEM BY CMO # 3 42.200

0.000

202-00250  
 

74.300

M2  

22.07000 931.3542.200

0.00

0445 *DUST PALLIATIVE (MG CL) ADDED ITEM BY CMO # 3 35,723.000

0.000

209-00600  
 

119,619.130

L   

0.09510 3,397.2635,723.000

0.00

0450 ADDED ITEM (METER)/ ADDED ITEM CMO # 3 - SIPHON DRAIN 0.000

42.500

900-00012  
 

42.500

M   

175.00000 7,437.5042.500

7,437.50

0455 ADDED ITEM (DOLLAR)/ CO # 4 IS MCR LINE # 2  PHONE 
BILL

223.180

161.200

900-00006  
 

534.730

DOL 

1.00000 384.38384.380

161.20

0460 CONST SURVEYING (HOUR) CO # 5 IS MCR LINE # 3 
CONSTRUCTION SURVEY

5.200

0.000

625-00001  
 

28.825

HOUR

100.00000 520.005.200

0.00

0465 ASPH CEMENT (AC-10) CO # 6 IS MCR LINE # 4 AC-10 AT 
DETOUR

8.370

0.000

411-01100  
 

27.056

T   

208.40000 1,744.318.370

0.00

0470 ADDED ITEM (DOLLAR)/ PRICE ADJUSTMENT FOR PG 58-34 AT 
DETOUR

-916.450

0.000

900-00006  
 

-7,936.500

DOL 

1.00000 -916.45-916.450

0.00

0475 EMB MATL (CIP) (SPEC) CORRECT LOW R-VALUE CMO#8 46,126.000

1,240.485

203-00062  
 

51,845.765

M3  

11.60000 549,451.2347,366.485

14,389.63

0480 GEOTEXTILE (SEPARATOR) (CL A) CORRECT LOW R-VALUE 
CMO#8

0.000

26,172.650

420-00130  
 

28,910.670

M2  

1.56000 40,829.3326,172.650

40,829.33
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PCN: 12018-BID    ESTIMATE RUN 08/30/2001

PROJECT: STR 131A-024                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:59:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0485 PRECAST IRRIG STR CO#9 IS MCR LINE #5 UNITS CORRECTION 3.000

0.000

615-65000  
 

3.000

EACH

2,000.00000 6,000.003.000

0.00

0490 REM ASPHALT MAT (PLANING) CMO #10  PLANING FOR PUBLIC 
SAFETY

0.000

0.000

202-00240  
 

1,115.550

M2  

2.00000 0.000.000

0.00

0495 UNCL EXCAV (SPEC) CMO #10  EXTRA SUB-EXCAVATION 0.000

0.000

203-00040  
 

2,905.960

M3  

33.95000 0.000.000

0.00

0500 EMB MATL (CIP) CMO #10  RECYCLED CONCRETE 0.000

0.000

203-00061  
 

4,173.550

T   

17.75000 0.000.000

0.00

0505 SOIL RETEN BLANKET (SPEC) CMO #10  WETLAND SLOPE 
PROTECTION

0.000

0.000

216-00030  
 

3,864.300

M2  

2.00000 0.000.000

0.00

0510 GEOMEMBRANE CMO #10  GEO-GRID FOR SOFT SUB-EXC. 0.000

0.000

420-00000  
 

3,756.760

M2  

9.92000 0.000.000

0.00

0515 ADDED ITEM (DOLLAR)/ CMO #10  DELTA ELECTRIC (TRAFFIC 
CABINET)

0.000

0.000

900-00006  
 

1,659.060

DOL 

1.00000 0.000.000

0.00

0520 ADDED ITEM (EACH)/ CMO #10  NON-RETURNABLE HEADGATES 0.000

0.000

900-00007  
 

3.000

EACH

1,131.00000 0.000.000

0.00

0525 ADDED ITEM (LUMP SUM)/ CMO #10  RESTOCKING HP370 
BOWMAN

0.000

0.000

900-00014  
 

1.000

L S 

952.00000 0.000.000

0.00

0530 ADDED ITEM (DOLLAR)/ LIFE CYCLE COST REDUCTION PER 
FUTURE CMO#11

0.000

0.000

900-00006  
 

-19,000.000

DOL 

1.00000 0.000.000

0.00

CAT 2,512,869.71890,118.785,107,553.55CURRENT AMT0200 $ $ $
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PCN: 12018-BID    ESTIMATE RUN 08/30/2001

PROJECT: STR 131A-024                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:59:50

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE 

0395 REMOVAL OF BRIDGE 1.000

0.000

202-00400  
 

1.000

EACH

15,000.00000 15,000.001.000

0.00

0400 STRUCTURE EXCAVATION 106.000

0.000

206-00000  
 

106.000

M3  

1.00000 106.00106.000

0.00

0405 STRUCTURE BACKFILL (CLASS 1) 97.000

0.000

206-00100  
 

105.120

M3  

30.00000 2,910.0097.000

0.00

0410 *CONCRETE CLASS D (BOX CULVERT) 112.400

0.000

601-03030  
 

112.400

M3  

940.00000 105,656.00112.400

0.00

0415 *REINFORCING STEEL 16,002.000

0.000

602-00000  
 

16,002.000

KG  

1.80000 28,803.6016,002.000

0.00

CAT 152,475.600.00152,719.20CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0420 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

20,000.00000 20,000.001.000

0.00

0425 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

6,000.00000 6,000.001.000

0.00

0430 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

2,200.00000 2,200.001.000

0.00

CAT 28,200.000.0028,200.00CURRENT AMT0400 $ $ $

$ 2,693,545.31890,118.78$5,288,472.75$CURRENT AMTPROJECT TOTAL


